Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-26 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-15) | **Generated On:** October 22, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Kavish Mangal	3 (25.0%)	+145	-0	145	1 days
Keshav	1 (8.3%)	+12	-0	12	1 days
JaideepSinghChouhan	5 (41.7%)	+82	-4	78	1 days
Kartik Marwal	3 (25.0%)	+100	-0	100	1 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Kavish Mangal — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	fdc42ae	docs(testing): draft the DP-02/DP-03 load-test notes	_____ / 10
2026-10-22	1e9d80c	test(api): cover DP-03 gateway failover under 50 concurrent lookups	
2026-10-22	789e438	test(api): cover the auth 10/min rate-limit threshold	

Student: Keshav — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	fb39cd5	feat(web): draft the AD-05/UI-07 scope note copy	_____ / 10

Student: JaideepSinghChouhan — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	1bf2ea1	feat(api): rate-limit POST /certificates (60/hr per institution)	_____ / 10
2026-10-22	ba69a18	feat(api): rate-limit GET /auth/me (10/min per IP)	
2026-10-22	9739e93	feat(api): define the four DP-02 named rate limits	
2026-10-22	944d39f	feat(api): add the fixed-window rate limiter	
2026-10-22	c213928	feat(shared): add E_RATE_LIMITED	

Student: Kartik Marwal — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-22	891548c	feat(api): scaffold lifecycleService with the valid-transition table	_____ / 10
2026-10-22	df6f7fb	feat(api): scaffold certificate.repo.js updateStatus()	
2026-10-22	6f4b9f2	feat(shared): add E_ILLEGAL_TRANSITION	

Name: _____
Designation: Project Mentor

Signature: _____

Name: _____
Designation: Lab Coordinator

Signature: _____