


Weekly Progress Report (Form-3)

Project Repository: SKIT-CSE-2023-2027-26 | Branch: main
Evaluation Window: Last 7 Days (Since 2026-08-27) | Generated On: September 03, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Keshav0419	13 (20.3%)	+239	-6	233	2 days
Kavish Mangal	12 (18.8%)	+321	-2	319	2 days
Kartik Marwal	18 (28.1%)	+1,029	-183	846	4 days
JaideepSinghChouhan	21 (32.8%)	+296	-0	296	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Keshav0419 — 13 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	30575e5	feat(web): wire the base component set into a preview page	____ / 10
2026-09-03	ee6e459	feat(web): add base NavShell component	
2026-09-03	5890f66	feat(web): add base Table component	
2026-09-03	974d359	feat(web): add base Card component	
2026-09-03	e7120ec	feat(web): add base FormField component	
2026-09-03	b911002	feat(web): add base Button component	
2026-09-02	b1e7214	docs(design): review Figma wireframes for institution/student/verifier flows	
2026-09-02	9892f20	feat(web): add minimal App scaffold	
2026-09-02	d280abf	feat(web): add React entry point	
2026-09-02	6e01aaf	feat(web): add root HTML entry point	
2026-09-02	d38338b	feat(web): add Tailwind v4 theme tokens (placeholder values)	
2026-09-02	cfae587	chore(web): configure Vite with React and Tailwind plugins	
2026-09-02	1c92b31	chore(web): initialize apps/web workspace	

Student: Kavish Mangal — 12 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	7a2b8f6	fix: remove incorrect mocha require in placeholder test	_____ / 10
2026-09-03	900b486	fix: correct lint job working-directory indentation	
2026-09-03	c1a0a8e	test(contracts): add placeholder issuance test cases	
2026-09-03	84bbd31	chore(api): scaffold the Postman collection	
2026-09-03	8256e7c	test(api): add first Jest test for the health endpoint	
2026-09-03	5052cfb	chore(api): add Jest and Supertest for API testing	
2026-09-03	7c77a7f	chore(ci): add lint job	
2026-09-02	f15a571	docs(testing): draft the test strategy — toolchain setup	
2026-09-02	d80f2a7	test(contracts): add toolchain smoke test	
2026-09-02	f38717d	test(contracts): add throwaway contract to validate the toolchain	
2026-09-02	3198e7d	chore(contracts): add base Hardhat config	
2026-09-02	4b8f35d	chore(contracts): initialize contracts workspace	

Student: Kartik Marwal — 18 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	21a381c	Add ignore pattern for repositories in ESLint config	_____ / 10
2026-09-03	cc3ef0f	chore: add root eslint.config.js	
2026-09-03	ff93e18	chore: add root package.json with npm workspaces	
2026-09-02	3a9e4bb	docs(architecture): add ADR-008/009 and branching strategy to the docs index	
2026-09-02	89dd9a4	docs(architecture): cross-link ADR-008/009 from the layers doc	
2026-09-02	3e35cde	docs(adr): draft ADR-009 lifecycle single-writer decision	
2026-09-02	cccb62b	docs(adr): draft ADR-008 worker singleton decision	
2026-09-02	9ed6621	docs: finalise repo and branching strategy	
2026-09-02	c03251d	Delete .github/workflows/ci.yml	
2026-09-02	315882b	docs(architecture): add architecture docs index and cross-links	
2026-09-02	11637c8	docs(architecture): sketch the 7-state certificate lifecycle	
2026-09-02	432a5ba	docs(architecture): sketch the L1-L6 layer table	
2026-09-02	26ca513	docs(adr): add ADR-011 stack choice	
2026-08-31	6c2cd33	Add CI workflow for linting and testing	
2026-08-31	2eea424	sample testing deleted	
2026-08-31	0e1b07e	Add automated weekly progress report workflow	
2026-08-31	f51a703	generate_report file added	
2026-08-29	2615f0b	form 1-2 and FR	

Student: JaideepSinghChouhan — 21 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	5729f82	feat(db): add least-privilege secured_app role and grants	_____ / 10
2026-09-03	b4f2aa9	feat(db): add indexes across all tables	
2026-09-03	945cedf	feat(db): add worker_cursor table	
2026-09-03	8818329	feat(db): add audit_log table	
2026-09-03	9595527	feat(db): add verification_log table	
2026-09-03	a5998e4	feat(db): add revocation table	
2026-09-03	393cea2	feat(db): add blockchain_transaction table	
2026-09-03	89101a6	feat(db): add certificate_file table	
2026-09-03	37af850	feat(db): add certificate table (core entity)	
2026-09-03	f560181	feat(db): add student table	
2026-09-03	6dafc03	feat(db): add user_account table	
2026-09-03	0848947	feat(db): add institution table	
2026-09-03	1a61d7e	feat(db): add pgcrypto extension and role lookup table	
2026-09-02	a222ab3	feat(api): add process entry point	
2026-09-02	8f7cfe6	feat(api): add Express app factory	
2026-09-02	21e0645	feat(api): add health check route	
2026-09-02	622f5ec	feat(api): add health repository to prove the pg connection	
2026-09-02	1e06d11	feat(api): add pg connection pool (rule D3)	
2026-09-02	7132278	feat(api): add environment config loader	
2026-09-02	45a7199	chore(api): document required environment variables	
2026-09-02	c15afc2	chore(api): initialize apps/api workspace	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____